

~~SECRET~~
CONFIDENTIAL1892
6 April 1961

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT : Request for Extension of Task CC under Contract RD-45
with [redacted]
[redacted]

1. Task CC under Contract RD-45 was established in June 1959 for the development of methods, design, production engineering, and testing of items for use in [redacted]. This task was extended in December 1959, May 1960, and November 1960 to include additional items to be operationally employed as [redacted] and to improve techniques and develop new methods. It is now requested that this task be further extended to include new items. The work shall be performed in accordance with the contractor's proposal attached hereto.

2. Additional funds in the amount of \$11,991.00 are to be made available to the contractor under Task CC. Charges are to be made against Allotment Number 1125-1390-3901.

3. It is further requested that Task CC be extended from the present expiration date until 1 July 1962.

4. Additional information concerning this request may be obtained by contacting the project engineer for this program, [redacted] Room 210, West Outbuilding, [redacted]

[redacted]
Chief
TSD/Engineering Branch

Attachments:

TSD-913-27-1537-61

Proposal dated 1 Mar 1961

APPROVED FOR THE OBLIGATION OF FUNDS:

Research Director

DD/P/TSD/EB/MT

Distribution:

Orig & 1 - Addressee

1 - TSD/FASS

1 - TSD/Security

1 - EB-189E

1 - [redacted]

1 - EB Chrono

Date

CONFIDENTIAL

DOC 71	REV DATE 16/71 80	BY 37169
ORIG COMP 56	GPI 56	TYPE 2
ORIG CLASS 5	PAGES 4	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: NR 10-2

**PROPOSAL
FOR THE
EXTENSION IN SCOPE
OF THE
CLIP MODIFICATION**

1 March 1961

As a result of the continued expansion of requirements under RD 45, Task Order CC, the Project Officer has requested that we propose the re-funding of this program, in order to avoid any discontinuity of the work. The additional funds requested are reflected in the attached cost estimate and should be sufficient to cover work to the end of the fiscal year.

Though the general scope of the work remains in the same field of interest, with specific requirements coming directly from the Project Officer, this extension should be considered as an actual increase in the scope of the contract, thereby permitting inclusion of fee.

From our experience to date, we have increased the ratio of manpower effort to purchases to more closely reflect actual contract conditions. It should be further pointed out that actual manpower effort under this program will be dependent upon requirements and will, therefore, vary from month to month. Routine monthly reports together with all results will continue to be furnished.

25X1

25X1

Page Denied